CONTID: C23184

PCN: 23184-BID

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
R1: US 285, SH 83 R2: SH 83, SH 21

PROJECT NO: ITS SW02-303

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0006 PROG

COFRS REPORTING CATEGORY: 0

TIME CHARGED: 60.0
PERCENT TIME: 33.33

DAYS

ITS FIBER ON MISC HIGHWAYS IN

NAME OF ROAD:

PROJECT COUNTIES: DENVER

ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC

5055 LIST DRIVE

COLORADO SPRINGS C080919
CURRENT PROJECT AMT: $ 2,434,330.29
AWARD PROJECT AMT:  $ 2,221,563.29
PERCENT COMPLETE: 39.40%
FUNDS AVAILABLE: $  1,475,132.22
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(719)590-1344

JEFFERSON

EL PASO
PAY PERIOD ENDING 03/31/2021
DATE LET 05/28/2020
DATE AWARDED 06/16/2020

DATE CONTRACT EXECUTED 07/02/2020
DATE NOTICE TO PROCEED  11/05/2020

PARTICIPATING $ 959,198.07
NON-PARTICIPATING 0.00
TOTAL EARNINGS 959,198.07

STOCKPILED MATERIALS 95,729.23

GROSS EARNINGS 1,054,927.30
RETAINAGE -27,585.24
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,027,342.06
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,027,342.06
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 04/07/2021

12:08:15

SPEC YR: 2005

FACS REF NO:

180 WORK DAYS
180 WORK DAYS

DATE TIME STARTED 11/05/2020
DATE WORK BEGAN  11/05/2020
DATE TIME STOPPED

DATE ACCEPTED

$ 283,662.45
0.00
283,662.45
-23,866.60
259,795.85
-8,509.87
0.00
251,285.98
0.00
0.00

251,285.98

$ 251,285.98
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PCN: 23184-BID ESTIMATE RUN 04/07/2021

PROJECT: ITS SW02-303 ESTIMATE NO: 0006 12:08:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00200 Removal of Sidewalk 2.000 1.120
SY 0.000 0.00
250.00000 1.120 280.00
0010 203-01597 Potholing 250.000 45.000
HOUR 15.000 15.00
1.00000 60.000 60.00
0015 208-00002 Erosion Log Type 1 (12 Inch) 5,130.000 840.000
LF 125.000 656.25
5.25000 965.000 5,066.25
0020 208-00035 Aggregate Bag 635.000 54.000
LF 12.000 1.20
0.10000 66.000 6.60
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0030 208-00051 Storm Drain Inlet Protection (Type I) 325.000 60.000
LF 0.000 0.00
0.10000 60.000 6.00
0035 208-00052 Storm Drain Inlet Protection (Type I1) 325.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0055 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 04/07/2021

PROJECT: ITS SW02-303 ESTIMATE NO: 0006 12:08:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00207 Erosion Control Management 35.000 2.000
DAY 1.000 125.00
125.00000 3.000 375.00
0065 210-01050 Reset Chain Link Fence 225.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0070 212-00006 Seeding (Native) 13.400 0.000
ACRE 0.000 0.00
0.10000 0.000 0.00
0075 212-00032 Soil Conditioning 13.400 0.000
ACRE 0.000 0.00
10.00000 0.000 0.00
0080 213-00003 Mulching (Weed Free) 13.400 0.000
ACRE 0.000 0.00
10.00000 0.000 0.00
0085 213-00061 Mulch Tackifier 2,680.000 0.000
LB 0.000 0.00
0.10000 0.000 0.00
0090 216-00211 Soil Retention Blanket (Excelsior) (Biodegradab le 50.000 0.000
Class 1)
SY 0.000 0.00
10.00000 0.000 0.00
0095 217-00020 Herbicide Treatment 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0100 604-39050 Manhole (Traffic Management System) 3.000 1.000
EACH 1.000 7,500.00
7,500.00000 2.000 15,000.00
0105 607-11525 Fence (Plastic) 150.000 85.000
LF 0.000 0.00
4.00000 85.000 340.00
0110 608-00000 Concrete Sidewalk 2.000 0.000
SY 0.000 0.00

250.00000 0.000 0.00
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PCN: 23184-BID ESTIMATE RUN 04/07/2021

PROJECT: ITS SW02-303 ESTIMATE NO: 0006 12:08:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 612-00260 Location Marker (Fiber Optic)(Dome) 104.000 15.000
EACH 6.000 360.00
60.00000 21.000 1,260.00
0120 613-00200 2 Inch Electrical Conduit 1,170.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0125 613-00206 2 Inch Electrical Conduit (Bored) 83,155.000 43,873.000
LF 2,000.000 20,280.00
10.14000 45,873.000 465,152.22
0125 MATERIAL ALLOWANCE BORED CONDUIT 27,597.000
LF -2,000.000 -1,140.00
0.57000 25,597.000 14,590.29
0130 613-01200 2 Inch Electrical Conduit (Plastic) 96,530.000 15,308.000
LF 31,880.000 239,100.00
7.50000 47,188.000 353,910.00
0130 MATERIAL ALLOWANCE TRENCHED CONDUIT 81,222.000
LF -31,880.000 -18,171.60
0.57000 49,342.000 28,124.94
0135 613-07023 Pull Box (24"x36"x24") 80.000 23.000
EACH 4.000 6,000.00
1,500.00000 27.000 40,500.00
0135 MATERIAL ALLOWANCE 2'X3' PULL BOXES 15.000
EACH -4.000 -2,424.00
606.00000 11.000 6,666.00
0135 MATERIAL ALLOWANCE 2'X3' 1.000
EACH -1.000 -595.00
595.00000 0.000 0.00
0135 MATERIAL ALLOWANCE 3'X4' BOXES 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0140 613-07040 Pull Box (30"x48"x24") 21.000 3.000
EACH 2.000 3,600.00

1,800.00000 5.000 9,000.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0140

0145

0150

0155

0160

0165

0170

0175

0180

0180

0185

614-70024

614-70030

614-87010

614-87015

614-87024

614-87040

614-87350

614-87496

626-00000

C23184
23184-BID
ITS SW02-303
ITEM
DESCRIPTION
ROADWAY

MATERIAL ALLOWANCE 3'X4' PULL BOXES

1310nm SFP Optic Module

Optical Attenuator

Fiber Optic Cable (Single Mode) (12 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

Cable Innerduct (1 Inch)

Test Fiber Optic Cable

Fiber Optic Cable (Single Mode) (96 Strands)

MATERIAL ALLOWANCE 96 STRAND BACKBONE

Mobilization

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
768.00000
6.000
EACH
975.00000
6.000
EACH
90.00000
750.000
LF
2.50000
3.000
EACH
350.00000
2.000
EACH
1,500.00000
23,455.000
LF
1.50000
1.000
LS
7,500.00000
99,745.000
LF
1.75000
LF
0.53000
1.000
LS

66,150.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
-2.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

86,000.000
0.000
86,000.000

0.600
0.000
0.600

Page 5
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-1,536.00
768.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
45,580.00
0.00
39,690.00
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PCN: 23184-BID ESTIMATE RUN 04/07/2021

PROJECT: ITS SW02-303 ESTIMATE NO: 0006 12:08:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0190 626-01114 Public Information Management (Tier 1V) 10.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0195 630-00000 Flagging 43.000 43.000
HOUR 0.000 0.00
39.00000 43.000 1,677.00
0200 630-00007 Traffic Control Inspection 5.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0205 630-00012 Traffic Control Management 180.000 44.000
DAY 15.000 3,750.00
250.00000 59.000 14,750.00
0210 630-80341 Construction Traffic Sign (Panel Size A) 24.000 2.000
EACH 1.500 75.00
50.00000 3.500 175.00
0215 630-80342 Construction Traffic Sign (Panel Size B) 90.000 13.000
EACH 11.000 825.00
75.00000 24.000 1,800.00
0220 630-80343 Construction Traffic Sign (Panel Size C) 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0225 630-80351 Vertical Panel (Plastic) 70.000 9.500
EACH 0.500 25.00
50.00000 10.000 500.00
0230 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0.000
Type
yPe) EACH 0.500 1,250.00
2,500.00000 0.500 1,250.00
0240 630-80380 Traffic Cone 545.000 40.000
EACH 5.000 100.00

20.00000 45.000 900.00
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PCN: 23184-BID ESTIMATE RUN 04/07/2021

PROJECT: ITS SW02-303 ESTIMATE NO: 0006 12:08:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 630-85020 Mobile Attenuator 19.000 1.500
EACH 0.000 0.00
5,000.00000 1.500 7,500.00
0250 700-70010 F/A Minor Contract Revisions 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70023 F/A On-The-Job Trainee 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70230 F/A Communication Lines 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 2,433,580.29 $ 259,795.85 $ 1,054,927.30
CAT NO0400 CE Bid Items

0280 620-00020 Sanitary Facility 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 750.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 2,434,330.29 $ 259,795.85 $ 1,054,927.30



